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(lnstructions on reverse side)

ONgNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

PROJECT:
(Natne a .l a.ldret )

Alteratlons to Office Building
Woodbury County Social Servlces
1211 Tri View

TO O\fNER: Sioux Clty, Iorra
(^ame an.t a.tdr6s)

Woodbury County, Iova
I{oodbury County Courthouse
6th & Douglas SEreeEs
SLoux City, Iorra

PROJECT NO.: 1316

CONTMCT FOR: General Construction
CONTMCT DtilE 2l l9l 14

TO CONTMCTOR:
(NaDP atd addrcs)

G1oba1 EngLneering & Construction
425 Petty
Sioux Clty, IoI'a

DATE OF ISSUANCE: June 18, 2014
PROJECT OR DESIGNATED PORTION SHALL INCLUDE:

The work performed under this Cootlact has been reviewed and found, to the Architect's best knowledge, informatioo and belief,
ro be subsanfially complete. Subsrandal Complerion is rh€ stage in the progress of the vork when the '00lork or designated portioo
thereof is sufficienrly complere in accordance with the Contract Documents so the Owner can occupy or utilize the Work for its
inrended use. The dare of Substantial Completion of the Proiect or portion rhereof desigoated above is hereby established as

June 18, 2014
which is also the date of commencemenr of applicable warranties required by the Contract Documents, except as stated below:

A list of items to be completed or correcred is atrached hereto. The failure to include any items on such list does not alter the respon-
sibility of the to complereTll work in accordance with the Contract Documerlts.

Mi l,a N^-*i ^L
BY

work on rhe list of items atteched herero within

DATE

I4 days from

The Owner acceprs rhe !0ork or designared portion rhereof as subsantially complere and will assume full possession thereof at

The responsibilities of the Owner and the Contractor for security, maintenancq heat, utilities, damage to the Vork and insuraoce
shall be as follows:
(Note-Ou\er's and Contractor's legal atd iisurarrce cou,$el sbould determi e attd relieu' insuratrce require,nertls artd cot'eraqe )

CAUTION: You should use an original AIA document which has this caution printed in red.
An original assures that changes will not be obscured as may occur when documents are reProduced.

(time) on June 1g, 2014
(date).
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Woodbury Social Services
Punch list

June l6th,2014
RML Architecls LLC

A site observation was conducted today, Monday, June 16,2014.
Project: Woodbury Social Services
Project #: 1316

List of ltems to be Completed or Corrected

General Notes
Clean all walls, woodwork, and baseboards
Paint putty at all window sills

Open Oftice 101
Touch up paint betvyeen weslern windows on south wall
Touch up painl at bottom o, south electrical room wall
Fix ding on the bottom of the west electrical room wall
Patch screw hole above door on West wall
Touch up paint in the middle oI west wall near bottom
Install glass and clean Doo|I
Touch up paint at ,ar bottom west of north wall
Touch up paint in the middle ol north wall, near baseboard

Toilel 102
Clean tile around grab bars
Grout floor drain

Toilet 103
Clean tile below east grab bar
Resize northwesl ceiling tile
Patch grout on south waly lloor connection

Elec/Storage 104
Clean lloor

Hall 105
Fix ding by lace plate on north wall
Touch up paint at bottom corner of north and west wall



Woodbury Social Services
Punch list

June I 6rh, 201 4
RML Architects LLC

Storage 106
Fix ding at bottom middle ol north wall
Fix ding by face plate cover on south wall
lnstall door stop if possible
Touch up paint at top of west wall

Hall 107
Touch up paint by light and face plate on south wall
Fix scratch at botlom hall of door 5

Case Managemenl 108
Touch up painl above outlet on south wall
Touch up paint below window on west wall

Admin Assistant 109
Touch up paint at bottom ol east wall
Touch up paint behind door 9

Toilet 110
Touch up paint in southwest corner above tile
Change face plate to match others

Conference 1 11

Touch up paint on north wall above baseboard
Touch up paint above duplex outlet on west wall
Clean can light trim rings

Reception 1 12
Route strike plate at doo l2
Touch up paint above farthest north door on easl wall

Director 114
Touch up paint on both sides of window



WEST
PLAINS
ENGINEEBING.INC.

4609 S. Techlink Circle I Sioux Falls. SD 57106
Ph: (605) 362-37s3 . Fax (605) 362-3759

TO: Mike Neswick
RML Architects

DATE: June20,2014

PROJECT NAME: Woodbury Social Services

PROJECT LOCATION: Sioux City, lA

PROJECT NUMBER: BS13125

MECHANICAL: Aaron J. Kompelien, P.E. ELECTRICAL: Harlan Osterloo

DATE OF VISIT: June 18, 2014 ARRIVAL: 10:00 AM DEPARTURE: 12:00 AM

A substantial completion site visit was conducted at the above referenced project, and the following
mechanical and electrical items were noted:

Mechanical

Miscellaneous ltems
A. Provide TAB Report as specified.
B. Provide As-Built Drawings as specified.
C. Submit manufacturer's warranty and ensure forms have been filled out in Owner's name and

registered with manufacturer for each piece of equipment.
D. Label all mechanical equipment
E. Provide spare parts as per specifications:

1. Section 22 '1006 1.05 A 2 - Two loose keys for outside wall hydrants.
2. Section 23 3300 1 .06 A - Provide two fusible links per damper requiring fusible links.
3. Section 22 3000 1.09 A - Provide two pump seals.
4. Section 23 7413 1 .03 F - Provide one set of fillers for each piece of equipment.

F. Collect various manuals for plumbing fixtures and equipment and turn over to the Owner.
G. Provide volume dampers at each duct run out from main as shown on plans.
H. Cold water piping insulation shall provide a continuous unbroken vapor barrier at all locations.
l. Flexible exhaust ductwork is not an acceptable material as per 23 3100 3.03. Remove all

flexible ductwork used in exhaust systems and replace with a specified material.
J. Veriry that all supply, return and exhaust ductwork have been insulated as per specifications.
K. Provide piping labels as per specifications for all piping.

Soecific ltems
1. Exterior:

a. Comb RTU-1 condenser coils.
b. Comb RTU-2 condenser coils.
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c. Comb RTU-3 condenser coils.
d. Clean adhesive off of RTU-2.
e. Clean adhesive off of RTU-3.
f. Remove black roof cap at rear of building and provide a curb mounted roof cap as per

fan schedule.
g. Provide a second roof curb and cap for north restroom as shown on plans. A combined

roof cap is not acceptable.
h. Label equipment.
i. Seal around both wall hydrants to be water tight.
j. Verify that north exterior wall hydrant has an accessible isolation valve as per note M365

on sheet M1.
2. Conidor South of RTU-'I:

a. Provide and install duct liner in return ductwork as per specifications.
3. Toilet 102:

a. Clean water closet and lavatory.
b. Seal around floor drain.
c. Flexible exhaust ductwork is not an acceptable material as per 23 3100 3.03. Remove

all flexible ductwork used in exhaust systems and replace with a specified material.
d. Verify that the fire damper has been installed in the exhaust ductwork.

4. Toilet 103:
a. Adjust floor drain to be level with finished floor.
b. Water rough-in in exterior shall be capped and a new rough-in shall be routed through

the interior wall as shown on plans.
c. Clean water closet and lavatory.
d. Flexible exhaust ductwork is notan acceptable material as per 23 3100 3.03. Remove

all flexible ductwork used in exhaust systems and replace with a specified material.
e. Veriry that the fire damper has been installed in the exhaust ductwork.

5. Elec/Stor. 104:
a. Adjust hot water temperature at water heater and/or thermostatic mixing valve. Was not

able to get hot water out of the lavatories or sink in the conference room.
b. Provide permanent support for expansion tank. The piping assembly is not an

acceptable piping support system.
c. Provide pressure gauge assembly around hot water circulator as per inline circulator

detail on sheet M3.
d. Veriry that the existing water meter was turned into the local utility company.
e. Clean water heater.
f. Label equipment.
g. Provide PVC jacketing for all piping to 10 fl AFF as per specifications.

6. Storage 106:
a. Provide and install diffuser and ductwork as shown on plans.

7. Toilet 1 10:
a. Flexible exhaust ductwork is not an acceptable material as per 23 3100 3.03. Remove

all flexible ductwork used in exhaust systems and replace with a specified material.
b. Verify that the fire damper has been installed in the exhaust ductwork.
c. Touch up paint on diffuser cone.

8. Conference 111:
a. Provide and install return grille and ductwork as shown on sheet M2.

9. Reception 1 12:
a. Touch up paint and straighten south dffiuser.

10. Small VA toilet:
a. Provide permanent support for expansion tank. The piping assembly is not an

acceptable piping support system.



b. Provide and install a thermostatic mixing valve for vA water heater as per note M379 on

sheet M1 .

c. Flexible exhaust ductwork is not an acceptable material as per 23 3100 3.03. Remove

all flexible ductwork used in exhaust systems and replace with a specified material.

d. Verify that the fire damper has been installed in the exhaust ductwork'

e. Provide pipe insulation for all existing piping as per note M378 on sheet M1'

f. Touch up paint on diffuser cone.
1 1. Large VA Toilet :

i. Flexible exhaust ductwork is not an acceptable material as per 23 3100 3.03. Remove

all flexible ductwork used in exhaust systems and replace with a specified material.

b. Verify that the fire damper has been installed in the exhaust ductwork'

12. VA Reception:
a. Straighten diffuser cone on north diffuser.

'13. South VA Office:
a. Straighten diffuser cone on diffuser.

Combined Roof Cap at West Restrooms Return Duct without Liner

Water Pipe Missing lnsulation Condenser Coil Required Combing

7t



Mismatched Roof Caps Cold Water in Exterior Wall



Electrical

Miscellaneous ltems

1. Provide "As-Built" Drawings as per specifications.
2. Provide Operation and Manuals as per specifications.
3. Provide Fire Alarm Test Reports.
4. Provide Data cabling Reports.
5. Provide lighting control test reports for sensors.
6. Provide spare parts per specifications.
7. Provide owner training.
8. Electrical inspection needs to be done by proper authorities.
9. Remove the night light connection to light fixtures in Hall 107, Toilet 110, and Conference Room

111.
10. All light fixture lens shall be cleaned.

Specific ltems

1. Reception 112:
a. Provide a fire alarm strobe for the RTU'S duct detectors as shown on plans.

2. Hall 105 and 107:
a. Provide a fire alarm remote test stations for the RTU'S duct detectors as shown on plans.
b. Provlde occupancy sensors as shown on plans.

3. Conference 11:
a. Under cabinet light shall not be switched with any other lights. Shall be controlled by

rocker switch on fixture.
4. Storage 106:

a. Provide occupancy sensors as shown on plans.
5. Toilet 1 10:

a. Provide occupancy sensors as shown on plans.
6. Open Office 101:

a. Provide data outlet in ceiling as shown on plans.
7. Toilet 1 102, 103:

a. Provide occupancy sensors as shown on plans.
b. Touch up light fixture frame with paint.
c. Caulk behind electric heat where MC cable enters through wall,

8. Electrical Room 104:
a. Provide a label for Panel D as specified.
b. Provide the missing screw for cover on Panel D.
c. Clean room.

END OF REPORT
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